ATTACHMENT 7 — SCHEDULE

ATTACHMENT 7 - SCHEDULE

The proposed schedule for the project is included as Exhibit 7.1. The schedule
includes a timeline for each of the tasks and subtasks in the work plan and budget. The
assumed start date is April 1, 2013 with a final project deadline of April 1, 2015, as
stated in the Proposal Solicitation Package. The proposed schedule is considered
realistic for the work to be performed. Consolidated Irrigation District (CID) and their
consultants are currently available to work on the project, and will schedule staff to work
on the project immediately after the announcement of award.

Contingency

The schedule includes completion of all the tasks by November 2014, which is four
months prior to the final project deadline on April 1, 2015. The schedule therefore has a
comfortable buffer. In the case of unforeseen delays, the buffer will help ensure that the
project is ultimately completed by the final deadline.

Environmental Documentation and Permitting

The project is considered categorically exempt from CEQA (see Section 5.6) and only a
Notice of Exemption will be needed, which can be prepared and submitted in one day.
Fresno County Well Drilling permits will be needed, but these can typically be acquired
in less than one week. No encroachment or right-of-way agreements are needed
because CID already has permission to install wells at the sites based on previous
agreements.

Plans to Address Delays

Common delays for similar projects include permitting and weather delays. The project
will have minimal permitting requirements (CEQA and County permits), so no permitting
delays are anticipated. A period of 5 months is provided for monitor well construction,
even though they could be completed in as little as 3 months (assuming one well per
week). This provides extra time to account for unforeseen problems, weather delays, or
a shortage of drilling contractors. In addition, CID staff and their consultants will strive
to complete the work ahead of schedule in case extra time is needed. Furthermore, if
work is behind schedule then additional staff will be added to the project team.

Milestones

Major milestones in the schedule are shown on Exhibit 7.1 and include:

e Preliminary Design Memorandum
e Completion of Plans and Specifications
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Commencement of Monitoring Well Construction
Completion of Monitoring Well Construction
Completion of Hydrogeologic/Stratigraphic Evaluation
Draft Project Report

Final Project Report
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EXHIBIT 7.1

PROJECT SCHEDULE

Local Groundwater Assistance Grant Application



EXHIBIT 7.1

CONSOLIDATED IRRIGATION DISTRICT

GROUNDWATER MONITORING IMPROVEMENT PROJECT

Project Schedule
2013 2014
Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

Task 1 |Stakeholder Involvement

1.1- Public Outreach

1.2 - District Board of Directors Meetings
Task 2 |Monitoring Well Design

2.1- Conceptual Design Memorandum [>

2.2 - Environmental Documents/Permitting

2.3 - Well Construction Drawings and Specifications

2.4 - Prepare Bidding Documents/Assist with Bidding E>
Task 3 |Monitoring Well Construction

3.1- Well Construction BIDDING & >

MOBILIZATION

3.2 - Geologic Logging [>

3.3- Labor Compliance
Task 4 |Post Construction Activities

4.1- Surveying

4.2 - Prepare Record Drawings

4.3 - Groundwater Quality Testing
Task 5 | Project Reporting

5.1- Progress Reports

5.2 - Draft Project Report DWR REVIEW

5.3 - Final Project Report [?

Notes:

Final project deadline is April 1, 2015
> Important Milestone
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